
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/04/2001

ESTIMATE SUMMARY 11:02:06

CONTID: C12522         ESTIMATE NO: 0009 PROG 1999

PCN: 12522-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

5th Street Overpass PERCENT TIME:

PROJECT NO: IM 0252-321                   

5th Street over I-25

NAME OF ROAD: 5th Street

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 05/04/2001 DATE TIME STARTED 09/18/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 08/10/2000 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/25/2000 DATE TIME STOPPED 10/15/2001

 DATE CONTRACT EXECUTED 09/12/2000 DATE ACCEPTED 10/15/2001

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,044,267.03 PARTICIPATING $ $ 328,330.79

AWARD PROJECT AMT: 3,277,942.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.41

WORK DAYS

WORK DAYS

74.45%

1,033,507.95

328,330.79

328,330.79

328,330.79

$

$

$

$

3,010,759.08

0.00

3,010,759.08

-0.58

3,010,758.50

-49,169.13

0.00

2,961,589.37

0.00

AMOUNT DUE 2,961,589.37 328,330.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 328,330.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

155.0 TIME ALLOW: 270

ORIG TIME ALLOW: 270
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.100

0.000

202-00000  
 

0.100

L S 

5,400.00000 540.000.100

0.00

0015 REMOVAL OF WALL 102.000

0.000

202-00160  
 

102.000

SF  

9.80000 999.60102.000

0.00

0020 REMOVAL OF SIDEWALK 134.000

0.000

202-00200  
 

165.000

SY  

6.75000 904.50134.000

0.00

0025 REMOVAL OF GUTTER 275.000

0.000

202-00202  
 

275.000

LF  

2.15000 591.25275.000

0.00

0030 REMOVAL OF CURB AND GUTTER 410.000

0.000

202-00203  
 

601.000

LF  

2.25000 922.50410.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

17.000

SY  

7.65000 0.000.000

0.00

0040 REMOVAL OF ASPHALT MAT 3,040.000

0.000

202-00220  
 

3,547.000

SY  

2.68000 8,147.203,040.000

0.00

0045 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

205.00000 0.000.000

0.00

0050 *REMOVAL OF FENCE 167.000

0.000

202-01000  
 

167.000

LF  

6.90000 1,152.30167.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 62.500

0.000

202-01130  
 

63.000

LF  

5.00000 312.5062.500

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

200.00000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10,813.200

3,540.000

203-00060  
 

17,602.000

CY  

9.30000 133,484.7614,353.200

32,922.00

0070 DOZING (LANDSCAPING) 15.000

3.500

203-01555  
 

26.000

HOUR

150.00000 2,775.0018.500

525.00

0075 POTHOLING 18.000

8.000

203-01597  
 

31.000

HOUR

180.00000 4,680.0026.000

1,440.00

0080 STRUCTURE EXCAVATION 1,379.000

0.000

206-00000  
 

1,379.000

CY  

1.70000 2,344.301,379.000

0.00

0085 *STRUCTURE BACKFILL (CLASS 1) 259.000

0.000

206-00100  
 

259.000

CY  

16.90000 4,377.10259.000

0.00

0090 *MECHANICAL REINFORCEMENT OF SOIL 139.000

0.000

206-00360  
 

139.000

CY  

19.10000 2,654.90139.000

0.00

0095 EROSION BALES 27.000

0.000

208-00010  
 

27.000

EACH

10.50000 283.5027.000

0.00

0100 SILT FENCE 658.000

0.000

208-00020  
 

658.000

LF  

1.70000 1,118.60658.000

0.00

0105 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

430.00000 0.000.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.900

0.100

208-00200  
 

1.000

L S 

1,050.00000 1,050.001.000

105.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET WATER SERVICE 1.000

3.000

210-00030  
 

4.000

EACH

1,130.00000 4,520.004.000

3,390.00

0120 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

530.00000 0.000.000

0.00

0125 MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

1,265.00000 1,265.001.000

0.00

0130 DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.850

212-00006  
 

4.600

ACRE

1,114.00000 946.900.850

946.90

0140 *SEEDING (WETLANDS) 0.000

0.400

212-00028  
 

0.400

ACRE

1,755.00000 702.000.400

702.00

0145 *SOIL PREPARATION (SPECIAL) 0.000

1.070

212-00047  
 

4.200

ACRE

4,390.00000 4,697.301.070

4,697.30

0150 *SOD 0.000

0.000

212-00050  
 

1,404.000

SF  

1.23000 0.000.000

0.00

0155 *MULCHING (WEED FREE) 0.000

0.850

213-00003  
 

4.600

ACRE

595.00000 505.750.850

505.75

0160 *MULCH TACKIFIER 0.000

127.500

213-00061  
 

800.000

LB  

1.95000 248.63127.500

248.63

0165 *LANDSCAPE MAINTENANCE 0.000

0.300

214-00000  
 

1.000

L S 

12,588.00000 3,776.400.300

3,776.40
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

300.000

214-00350  
 

300.000

EACH

23.60000 7,080.00300.000

7,080.00

0175 *PERENNIALS (2.25 INCH POT) 0.000

3,000.000

214-00905  
 

3,000.000

EACH

3.10000 9,300.003,000.000

9,300.00

0180 *BRUSH LAYER CUTTING 0.000

1,750.000

214-01010  
 

1,750.000

EACH

11.65000 20,387.501,750.000

20,387.50

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,051.000

SY  

1.55000 0.000.000

0.00

0190 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

10,000.000

SY  

0.22000 0.000.000

0.00

0195 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

15.350

TON 

116.00000 0.000.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 116.390

0.000

403-33711  
 

1,683.370

TON 

45.70000 5,319.02116.390

0.00

0205 *EMULSIFIED ASPHALT (CSS-1H) 3.000

0.000

411-10253  
 

220.000

GAL 

1.75000 5.253.000

0.00

0210 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

163.000

SY  

28.00000 0.000.000

0.00

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,646.000

0.000

420-00100  
 

2,646.000

SY  

1.05000 2,778.302,646.000

0.00

0220 GEOTEXTILE (DRAINAGE) (CLASS B) 67.000

3.500

420-00111  
 

71.000

SY  

5.00000 352.5070.500

17.50
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 625.000

0.000

504-04410  
 

625.000

SF  

13.50000 8,437.50625.000

0.00

0230 RIPRAP (18 INCH) 175.000

517.900

506-00218  
 

693.000

CY  

32.75000 22,692.48692.900

16,961.23

0235 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

85.000

LF  

45.10000 0.000.000

0.00

0240 *CONCRETE CLASS B 13.100

0.000

601-01000  
 

25.400

CY  

485.00000 6,353.5013.100

0.00

0245 CONCRETE CLASS D 0.000

0.000

601-03000  
 

20.000

CY  

320.00000 0.000.000

0.00

0250 CONCRETE CLASS D (MISCELLANEOUS) 139.050

0.000

601-03020  
 

140.000

CY  

435.00000 60,486.75139.050

0.00

0255 CONCRETE CLASS D (BOX CULVERT) 112.100

0.000

601-03030  
 

135.000

CY  

335.00000 37,553.50112.100

0.00

0260 *REINFORCING STEEL 40,891.000

-800.000

602-00000  
 

40,891.000

LB  

0.36000 14,432.7640,091.000

-288.00

0265 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,201.000

LB  

0.43000 0.000.000

0.00

0270 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 746.000

103.000

603-01185  
 

891.000

LF  

30.25000 25,682.25849.000

3,115.75

0275 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 107.000

0.000

603-01245  
 

107.000

LF  

39.25000 4,199.75107.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 143.000

0.000

603-01275  
 

143.000

LF  

51.50000 7,364.50143.000

0.00

0285 96 INCH REINFORCED CONCRETE PIPE 314.000

0.000

603-01960  
 

314.000

LF  

290.00000 91,060.00314.000

0.00

0290 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 28.000

0.000

603-02300  
 

28.000

LF  

85.00000 2,380.0028.000

0.00

0295 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 33.000

0.000

603-02360  
 

33.000

LF  

88.00000 2,904.0033.000

0.00

0300 18 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05018  
 

1.000

EACH

610.00000 610.001.000

610.00

0305 30 INCH REINFORCED CONCRETE END SECTION 0.000

1.000

603-05030  
 

1.000

EACH

865.00000 865.001.000

865.00

0310 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

1,535.00000 3,070.002.000

0.00

0315 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

2,826.00000 2,826.001.000

0.00

0320 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,320.00000 2,320.001.000

0.00

0325 *INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

1,685.00000 1,685.001.000

0.00

0330 INLET SPECIAL 1.000

0.000

604-19000  
 

1.000

EACH

9,700.00000 9,700.001.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *INLET TYPE R  L 5 (5 FOOT) 5.000

2.000

604-19105  
 

7.000

EACH

4,025.00000 28,175.007.000

8,050.00

0340 *INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

5,470.00000 5,470.001.000

0.00

0345 *INLET TYPE R  L 10 (5 FOOT) 1.000

0.000

604-19205  
 

1.000

EACH

5,715.00000 5,715.001.000

0.00

0350 MANHOLE SLAB BASE (5 FOOT) 2.000

1.000

604-30005  
 

8.000

EACH

2,435.00000 7,305.003.000

2,435.00

0355 MANHOLE SLAB BASE (10 FOOT) 2.000

1.000

604-30010  
 

3.000

EACH

3,750.00000 11,250.003.000

3,750.00

0360 MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0365 MANHOLE SPECIAL 1.000

0.000

604-39000  
 

1.000

EACH

36,625.00000 36,625.001.000

0.00

0370 *MANHOLE SPECIAL (25 FOOT) 1.000

0.000

604-39025  
 

1.000

EACH

7,750.00000 7,750.001.000

0.00

0375 MANHOLE RING AND COVER 0.000

0.000

604-50200  
 

0.000

EACH

1,165.00000 0.000.000

0.00

0380 21 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE)  86.000

0.000

604-83121  
 

86.000

LF  

121.00000 10,406.0086.000

0.00

0385 *END POST 0.000

0.000

607-00005  
 

6.000

EACH

127.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

7.000

EACH

168.00000 0.000.000

0.00

0395 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,537.000

LF  

2.85000 0.000.000

0.00

0400 *FENCE WOOD 53.000

0.000

607-11455  
 

53.000

LF  

72.75000 3,855.7553.000

0.00

0405 *FENCE (PLASTIC) 3,203.000

0.000

607-11525  
 

3,203.000

LF  

2.10000 6,726.303,203.000

0.00

0410 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

11.000

EACH

50.00000 0.000.000

0.00

0415 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

3.000

EACH

155.00000 0.000.000

0.00

0420 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

185.00000 0.000.000

0.00

0425 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

101.000

LF  

13.00000 0.000.000

0.00

0430 CONCRETE SIDEWALK (6 INCH) 24.400

0.000

608-00006  
 

966.000

SY  

28.00000 683.2024.400

0.00

0435 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

37.000

SY  

40.00000 0.000.000

0.00

0440 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

22.000

609-21010  
 

157.000

LF  

10.15000 223.3022.000

223.30
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

1,212.000

609-21020  
 

2,509.000

LF  

13.00000 15,756.001,212.000

15,756.00

0450 GUTTER TYPE 2 (4 FOOT) 89.000

18.000

609-24004  
 

168.000

LF  

12.65000 1,353.55107.000

227.70

0455 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

90.000

SF  

5.00000 0.000.000

0.00

0460 *2 INCH ELECTRICAL CONDUIT 0.000

1,272.000

613-00200  
 

3,019.000

LF  

9.10000 11,575.201,272.000

11,575.20

0465 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

9,000.00000 0.000.000

0.00

0470 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0475 *LUMINAIRE HIGH PRESSURE SODIUM (175 WATT) 0.000

0.000

613-70175  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0480 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

94.000

SF  

16.25000 0.000.000

0.00

0485 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 0.000

0.000

614-00218  
 

357.000

LF  

12.00000 0.000.000

0.00

0490 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

68.000

LF  

40.00000 0.000.000

0.00

0495 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

3.000

EACH

925.00000 0.000.000

0.00



CONTID: C12522         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 TRASH GUARD SPECIAL 0.000

0.000

616-30499  
 

1.000

EACH

14,050.00000 0.000.000

0.00

0505 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

0510 *8 INCH PLASTIC PIPE 140.000

253.000

619-50640  
 

393.000

LF  

37.00000 14,541.00393.000

9,361.00

0515 *6 INCH GATE VALVE 0.000

1.000

619-75048  
 

1.000

EACH

355.00000 355.001.000

355.00

0520 *8 INCH GATE VALVE 0.000

2.000

619-75064  
 

2.000

EACH

455.00000 910.002.000

910.00

0525 *CONSTRUCTION SURVEYING 0.900

0.070

625-00000  
 

1.000

L S 

38,000.00000 36,860.000.970

2,660.00

0530 *CONSTRUCTION SURVEYING (HOURLY) 13.500

0.000

625-00001  
 

42.000

HOUR

110.00000 1,485.0013.500

0.00

0535 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

177,925.25000 177,925.251.000

0.00

0540 PUBLIC INFORMATION SERVICES 0.900

0.100

626-01000  
 

1.000

L S 

575.00000 575.001.000

57.50

0545 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

11.000

SF  

300.00000 0.000.000

0.00

0550 *FLAGGING 122.000

0.000

630-00000  
 

139.000

HOUR

22.50000 2,745.00122.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONTROL SUPERVISOR 17.000

0.000

630-00002  
 

26.000

DAY 

305.00000 5,185.0017.000

0.00

0560 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

60.00000 0.000.000

0.00

0565 *TRAFFIC CONTROL INSPECTION 156.000

30.000

630-00007  
 

240.000

DAY 

150.00000 27,900.00186.000

4,500.00

0570 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,250.00000 4,500.003.600

0.00

0575 *FLAGGING STATION LIGHT 3.600

0.000

630-80305  
 

4.000

EACH

125.00000 450.003.600

0.00

0580 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 7.200

0.000

630-80338  
 

8.000

EACH

675.00000 4,860.007.200

0.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.300

0.000

630-80341  
 

27.000

EACH

55.00000 1,336.5024.300

0.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 65.700

0.000

630-80342  
 

76.000

EACH

120.00000 7,884.0065.700

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 124.088

0.000

630-80344  
 

146.000

SF  

24.00000 2,978.11124.088

0.00

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,750.00000 3,150.001.800

0.00

0605 *PORTABLE MESSAGE SIGN PANEL 7.000

0.000

630-80359  
 

14.000

DAY 

275.00000 1,925.007.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DRUM CHANNELIZING DEVICE 36.000

0.000

630-80360  
 

40.000

EACH

60.00000 2,160.0036.000

0.00

0615 CONCRETE BARRIER (TEMPORARY) 225.000

0.000

630-80370  
 

250.000

LF  

40.00000 9,000.00225.000

0.00

0620 *TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

15.00000 4,050.00270.000

0.00

0625 IMPACT ATTENUATOR (TEMPORARY) 0.900

0.000

630-85010  
 

1.000

EACH

7,000.00000 6,300.000.900

0.00

0630 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,244.400

EACH

1.00000 0.000.000

0.00

0645 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A ADJUST UTILITY ADJUSTMENT 0.000

0.000

700-70060  
 

3,041.450

F A 

1.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 TRAF SIG (48X48 BLANKOUT SIGN) 8.000

0.000

614-72748  
 

8.000

EACH

198.00000 1,584.008.000

0.00

0825 CONST TRAF SIGN (C) 7.200

0.000

630-80343  
 

2.000

EACH

920.40000 6,626.887.200

0.00

0835 RES GD RAIL TY 3 77.000

0.000

210-01130  
 

77.000

LF  

23.40000 1,801.8077.000

0.00

0840 REM PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

6.30000 0.000.000

0.00

0845 PVMT MKG PAINT 0.000

0.000

627-00001  
 

5.000

GAL 

78.00000 0.000.000

0.00

0855 GRATING AND FRAME INLET GRATES TYPE "C" TRICON PARKING
LOT

1.000

0.000

604-50062  
 

1.000

EACH

451.00000 451.001.000

0.00

0865 ADDED ITEM (LUMP SUM)/ INSTALL SHEET PILE CHECK DAM S 0.823

0.000

900-00014  
 

1.000

L S 

236,290.00000 194,466.670.823

0.00

0885 ADDED ITEM (DOLLAR)/ MCDONALD SIDEWALK VALVES 0.000

1.000

900-00006  
 

1.000

DOL 

738.79000 738.791.000

738.79

0890 ADDED ITEM (DOLLAR)/ BLOWOFF VALVE EAST OF ABUTMENT  4 0.000

1.000

900-00006  
 

1.000

DOL 

1,565.81000 1,565.811.000

1,565.81

0895 ADDED ITEM (DOLLAR)/ ABUTMENT ONE DRAINS 0.000

1.000

900-00006  
 

1.000

DOL 

2,505.95000 2,505.951.000

2,505.95
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 ADDED ITEM (LUMP SUM)/ H20 REPAIR AT 422 ALBERT 
REPLACE H20 FILTER REF. NO. 0900

0.000

0.000

900-00014  
 

1.000

L S 

610.50000 0.000.000

0.00

0905 ADDED ITEM (LUMP SUM)/ COTTONWOOD TRIMMING NUMBER0905 0.000

0.000

900-00014  
 

1.000

L S 

1,756.25000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ ARBORIST FEE NO. 0910 0.000

0.000

900-00014  
 

1.000

L S 

251.22000 0.000.000

0.00

0915 ADDED ITEM (LUMP SUM)/ PLANT TWO LILAC BUSHES 0.000

0.000

900-00014  
 

2.000

L S 

220.00000 0.000.000

0.00

0930 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT  LANDSCAPING 0.000

0.000

900-00006  
 

1.000

DOL 

3,444.41000 0.000.000

0.00

0935 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-11,635.670

DOL 

1.00000 0.000.000

0.00

0945 ADDED ITEM (LUMP SUM)/ TUFF SHED FOR MUSEUM CASTLE 
ROCK

0.000

0.000

900-00014  
 

1.000

L S 

4,674.21000 0.000.000

0.00

0950 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR FIELD OFFI CE 
AND FIELD LAB.

0.000

0.000

900-00014  
 

1.000

L S 

2,362.50000 0.000.000

0.00

CAT 1,257,230.61171,979.211,628,075.70CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT EXTENSION 

0920 *ADDED ITEM (LUMP SUM)/ PROJECT EXTENSION; OVERLAY ON 

I-25
0.000

0.000

900-00014  
 

0.861

L S 

598,955.00000 0.000.000

0.00

CAT 0.000.00515,700.26CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE G-17-DA 

0675 STRUCTURE EXCAVATION 610.000

0.000

206-00000  
 

610.000

CY  

1.70000 1,037.00610.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0680 *STRUCTURE BACKFILL (CLASS 1) 479.000

333.000

206-00100  
 

812.000

CY  

16.90000 13,722.80812.000

5,627.70

0685 STRUCTURE BACKFILL (CLASS 2) 436.000

0.000

206-00200  
 

672.000

CY  

7.60000 3,313.60436.000

0.00

0690 *MECHANICAL REINFORCEMENT OF SOIL 479.000

333.000

206-00360  
 

812.000

CY  

19.10000 15,509.20812.000

6,360.30

0695 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 0.000

0.000

403-33711  
 

316.650

TON 

45.70000 0.000.000

0.00

0700 *STEEL PILING (HP 12X53) 4,327.200

0.000

502-11253  
 

4,328.000

LF  

22.50000 97,362.004,327.200

0.00

0705 *STRUCTURAL STEEL 937,970.000

0.000

509-00000  
 

937,970.000

LB  

0.91200 855,428.64937,970.000

0.00

0705 MATERIAL ALLOWANCE STRUCTURAL STEEL @ EGGER STEEL S. 
DAKOTA

0.000

0.000LB  

0.91200 0.000.000

0.00

0705 MATERIAL ALLOWANCE 18" RCP ON PROJECT SITE 0.012

0.000LF  

8.19736 0.100.012

0.00

0705 MATERIAL ALLOWANCE 24" RCP STOCKPILED ON PROJECT 0.000

0.000LF  

12.25000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 27" RCP STOCKPILED ON PROJECT 0.000

0.000LF  

22.50000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 5 FOOT M/H SLAB BASE 0.000

0.000EACH

1,425.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0705 MATERIAL ALLOWANCE 10' M/H SLAB BASE ON PROJECT 0.000

0.000EACH

1,910.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE 20' M/H SLAB BASE ON PROJECT 0.000

0.000EACH

1,080.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE PRECAST PRESTRESSED CONCRETE DECK 
PANELS

0.000

0.000SF  

177.60280 0.000.000

0.00

0705 MATERIAL ALLOWANCE 1245 LF 18" NEW STEEL PIPE, 
GALVANIZED

-0.013

0.000LF  

48.72851 -0.63-0.013

0.00

0705 MATERIAL ALLOWANCE FABRICATION STRUCTURAL STEEL: EGGER
STEEL

0.000

0.000NCU 

314,281.72000 0.000.000

0.00

0710 *STRUCTURAL STEEL (GALVANIZED) 91,270.000

0.000

509-00001  
 

91,270.000

LB  

0.80000 73,016.0091,270.000

0.00

0710 MATERIAL ALLOWANCE 18" GALVANIZED PIPE 0.000

0.000LB  

0.80000 0.000.000

0.00

0715 BEARING DEVICE (TYPE I) 8.000

0.000

512-00101  
 

8.000

EACH

1,335.00000 10,680.008.000

0.00

0720 BRIDGE DRAIN (SPECIAL) 6.000

0.000

513-00690  
 

6.000

EACH

1,670.00000 10,020.006.000

0.00

0725 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,993.000

SY  

7.10000 0.000.000

0.00

0730 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000

0.000

518-01006  
 

62.000

LF  

540.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0735 *CONCRETE CLASS D (BRIDGE) 929.800

220.200

601-03040  
 

1,247.000

CY  

320.00000 368,000.001,150.000

70,464.00

0735 MATERIAL ALLOWANCE PRE-CAST PANELS 0.000

0.000CY  

320.00000 0.000.000

0.00

0740 *STRUCTURAL CONCRETE COATING 0.000

301.000

601-40300  
 

2,033.000

SY  

5.05000 1,520.05301.000

1,520.05

0745 *REINFORCING STEEL (EPOXY COATED) 168,301.900

163,448.590

602-00020  
 

344,183.000

LB  

0.43000 142,652.71331,750.490

70,282.89

0750 *BRIDGE RAIL TYPE 7 0.000

1,082.000

606-10700  
 

1,201.000

LF  

20.40000 22,072.801,082.000

22,072.80

0755 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

879.000

LF  

26.00000 0.000.000

0.00

0760 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

377.000

LF  

31.00000 0.000.000

0.00

0765 *3/4 INCH ELECTRICAL CONDUIT 0.000

40.000

613-00075  
 

52.000

LF  

12.25000 490.0040.000

490.00

0770 2 INCH ELECTRICAL CONDUIT 0.000

2,248.000

613-00200  
 

2,248.000

LF  

9.10000 20,456.802,248.000

20,456.80

0850 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS  
"D" PIER 2 FOOTERS, S. COL.

-2.516

0.000

900-00006  
 

-2.516

DOL 

910.08000 -2,289.76-2.516

0.00

0870 ADDED ITEM (DOLLAR)/ VOID FORM MATERIAL TO ALLOW FO R 
BRIDGE EXPANSION

0.000

1.000

900-00006  
 

1.000

DOL 

4,646.00000 4,646.001.000

4,646.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0875 ADDED ITEM (DOLLAR)/ 21"SLEEVE OVER 18" UTILITY LIN ES 0.000

1.000

900-00006  
 

1.000

DOL 

3,267.00000 3,267.001.000

3,267.00

0880 ADDED ITEM (DOLLAR)/ EXTRA WORK TO WRAP CASTLE ROCK'S 
SEWER LINE

0.000

1.000

900-00006  
 

1.000

DOL 

14,783.14000 14,783.141.000

14,783.14

0925 ADDED ITEM (LUMP SUM)/ ADDED EXPANSION DEVICE 
COVERPLATE ABUT. 1

0.000

0.000

900-00014  
 

1.000

L S 

1,110.42000 0.000.000

0.00

0940 ADDED ITEM (DOLLAR)/ REINBURSEMENT FOR RUBRAIL BRID GE 0.000

0.000

900-00006  
 

-4,078.720

DOL 

1.00000 0.000.000

0.00

0955 ADDED ITEM (LUMP SUM)/ ADDITIONAL RUBBING ON TYPE 7  
BARRIER

0.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 0.000.000

0.00

CAT 1,655,687.45219,970.681,800,380.67CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE G-17-F-WALL 

0775 STRUCTURE EXCAVATION 778.000

0.000

206-00000  
 

430.000

CY  

1.70000 1,322.60778.000

0.00

0780 *STRUCTURE BACKFILL (CLASS 1) 1,195.000

0.000

206-00100  
 

1,195.000

CY  

16.90000 20,195.501,195.000

0.00

0785 *MECHANICAL REINFORCEMENT OF SOIL 1,195.000

0.000

206-00360  
 

1,195.000

CY  

19.10000 22,824.501,195.000

0.00

0790 *BLOCK FACING 1,660.000

0.000

504-04410  
 

1,660.000

SF  

13.50000 22,410.001,660.000

0.00

0795 *CONCRETE CLASS B 5.000

0.000

601-01000  
 

10.900

CY  

485.00000 2,425.005.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 05/04/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:02:06

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-17-F-WALL 

0800 *REINFORCING STEEL (EPOXY COATED) 147,981.400

-147,951.400

602-00020  
 

30.000

LB  

0.43000 12.9030.000

-63,619.10

CAT 69,190.50-63,619.1071,460.40CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0810 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,350.00000 12,350.001.000

0.00

0815 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 28,650.000.0028,650.00CURRENT AMT0400 $ $ $

$ 3,010,758.56328,330.79$4,044,267.03$CURRENT AMTPROJECT TOTAL


